

Phase 4:Project Planning Phase

SmartLenderAI-Powered Credit Card Approval System

Role	Name
Team Lead	Ranta babu
Member 1	Ramavathu viswa teja naik
Member 2	Malla sudheer
Member 3	Gunadarpu Ranga babu
Member 4	Bacchala vijay

Project Timeline

Task	Owner	Duration
Data collection & EDA	Ranta babu	4 days
Feature engineering	Ramavathu viswa teja naik	4 days
Model training & comparison	Malla sudheer	4 days
Model evaluation & tuning	Gunadarpu Ranga babu	3 days
Flask app development	Bacchala vijay	6 days
Watson ML deployment	Ranta babu	3 days
Testing & documentation	All members	3 days

Risk & Mitigation

- ❑ **Imbalanced data:** mitigated with SMOTE oversampling on the training set.
- ❑ **Overfitting on tuned models:** mitigated with 5-fold cross-validation.
- ❑ **Deployment downtime:** a local Flask fallback is kept alongside the Watson ML endpoint.




Figure 3: Project timeline